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BUREAU OF ENVIRONMENT 

CONFERENCE REPORT 

DATE OF CONFERENCES: January 5 and 12, 2006 

LOCATION OF CONFERENCES: JO Morton Building 

ATTENDED BY: Marc Laurin, Cathy Goodmen, Christine Parron, Mark Hemmerlein, Charles 
Hood, Bill Hauser, Den Danna, Mark Richardson, Bob Juliano, Steve Liakos, Bob Landry, Chris 
Waszczuk, Ram Maddali, and Nancy Mayville, NHDOT; Jim Garvin, Linda Wilson, Edna 
Feighner, and Dick Boisvert, NHDHR; Harry Kinter, FHWA; Sean James, HTA; Paul Monyhan, 
City of Claremont; Karen Piacentini, consultant with TRC; Shari Colby, Land and Water 
Conservation, DRED; Thomas Woodley, Eric Reitter, and William Staub, City of Claremont; 
Tom Levins, Holden Engineering; Bruce Barnard, Town of Hebron. 

SUBJECT:     Monthly SHPOFHWAACOENHDOT Cultural Resources Meeting 

NOTES ON CONFERENCE 

Thursday, January 5, 2006 

CanaanDorchester 14478 (no federal #). Participant: Christine Perron. 

The project consists of resurfacing the existing roadway, as well as drainage improvements at 15 
different sites.  At 13 of these sites, the existing pipe will be replaced with a larger structure.  The 
project is located along the Indian River.  The group reviewed the map and photographs of the 
project area.  The exact location of the cemetery located near the intersection of Route 118 and 
Jerusalem Road was discussed, as it appears to be near a site where a 50’x3.5’x5’ concrete box 
will replace twin 36” culverts.  It was determined that the cemetery is, in fact, far enough from 
the project area to avoid impacts, and no other historical or archeological resources were of 
concern.  [E. Feighner checked the archaeological site files and concluded that the project would 
not affect archaeologically sensitive areas.] 

Enfield Surplus Land, STPTEX000S(199), SP12133A5.  Participant: Mark 
Hemmerlein 

The Department has been asked to lease a portion of railroad rightofway to allow docks or 
moorings on Lake Mascoma.  The group reviewed the plans and aerial photographs and 
determined the project would not affect archaeologically sensitive areas since the railroad had 
added fill into the lake on which to create the bed for the tracks.  There were no issues with the 
Northern Railroad because it is a lease that restricts any earthwork.
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De Minimis Findings for Section 4(f).  Participants: Bill Hauser and Den Danna. 

When the Division of Historical Resources and FHWA conclude that there is no adverse effect 
and there is a property taking, FHWA can make a de minimis finding that excludes further 
consideration of 4(f) if NHDHR concurs.  In those cases in which a de minimis finding applies, a 
paragraph in the No Adverse Effect Memo will document this finding and NHDHR’s 
concurrence as required by this regulation.  In addition, the meeting minutes for the session 
reviewing the type of effect and 4(f) impact will clearly note if the finding is de minimis.  [Note: 
A copy of the wording documenting de minimis findings on No Adverse Effect Memos was 
forwarded to H. Kinter and L. Wilson.] 

NewingtonDover, NHS0271(037), 11238.  Participants: Marc Laurin and Chris 
Waszczuk. 

H. Kinter stated that, since the General Sullivan Bridge (GSB) and the Hilton Park eligibility is to 
be discussed at the next DOE meeting, for this discussion on the determination of effect, 
eligibility will be assumed.  The extent of the effects will be clarified after the determination is 
made.  C. Waszczuk described the impacts to the GSB, consisting of the rehabilitation of the 
structure and the removal of the roadway and approach embankment in Dover.  Also, the GSB 
abutment and wingwall will be reconfigured slightly to accommodate the widening of the 
connector road under the Little Bay Bridges (LBB).  Access to the GSB will be limited to 
pedestrians and bicycles.  Work is expected to be mainly within the ROW, however construction 
easements and staging within the west side of Hilton Park will be required.  There will be no 
impacts to the picnic shelter. 

The effects to the GSB will be Adverse.  Discussion ensued regarding the adverse effects to the 
GSB being due to loss of the approach, but these effects would be greatly ameliorated by the 
rehabilitation of the structure.  It was agreed that a letter from the SHPO stating that the Adverse 
Effect is recognized, but due to the proposed mitigation there will be an overall beneficial effect 
to the resource.  H. Kinter stated that this letter should be referenced in the EIS and that there 
would be a Section 4(f) impact. 

A discussion of the relationship of the GSB to the park ensued.  J. Garvin stated that the question 
of the eligibility of Hilton Park is separate from that of the GSB, which is individually eligible. 
Though minor, the impacts to the west side of Hilton Park (if eligible) would be Adverse as there 
will also be a visual impact.  H. Kinter stated that if the physical impacts were only for temporary 
use, there would not be a Section 4(f) impact.  A de minimis finding could be used if there will be 
a small permanent taking.  Again the letter from the SHPO should explain that the net effect of 
the GBS mitigation would outweigh any impacts to the park. 

C. Waszczuk presented the impacts to the east side of Hilton Park.  These will consist of minor 
widening of the access road and construction of a sidewalk onto the park property.  The effects 
would be Adverse, however, as they are minor H. Kinter stated that the Section 4(f) discussion of 
the east side (if eligible) impacts would be a de minimis finding.  E. Feighner expressed concerns 
on potential archaeological impacts in the staging areas.  J. McKay stated that areas outside the 
ROW would be tested if they are determined to be undisturbed or marginally disturbed.
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[Subsequently, at the Determination of Eligibility meeting held on January 11, 2006, all of Hilton 
Park was determined to be not eligible.  If impacted, the picnic shelter would require an 
individual form with comparables to determine if it is individually eligible.] 

Shelburne: Meadow Bridge.  Participants: Mark Richardson (2731), Bob Juliano, 
and Steve Liakos. 

Mark Richardson noted that the 14007 project was limited to the Meadow Bridge and pier 
removal from the stream and its placement on the adjacent bank.  NHDOT does not have a 
project for the rehabilitation of the bridge in the tenyear plan.  J. Garvin responded that since the 
bridge was out of jeopardy, some delay would allow the town to raise additional funds.  The real 
problem is budget creep as costs increase. 

The original funding agreement between the Town of Shelburne and the NHDOT stated that the 
town would raise 20% of the cost and the state would fund the remaining share.  NHDOT also 
requested that the town take over ownership and maintenance of the bridge.  J. Garvin noted that 
the town did not yet have the $286,000, it was doing additional fund raising, and it was concerned 
about its ability to take over the bridge without some assistance for its maintenance. The town 
received $220,000 from its Save America Treasures Grant.  J. Garvin noted the town’s work on 
planning an associated wayside park under a grant from the North Country Council. 

M. Richardson requested that the town and DHR prepare a letter to Carol Murray or Jeff Brillhart 
indicating the progress made to date and requesting an extension for fund raising.  He did not feel 
that such an extension would be a problem, especially since the bridge is not in the tenyear plan. 

J. Garvin noted that the Meadow Bridge was only the second bridge to receive a Save America 
Treasures Grant.  It is quite a distinction.  He noted that he would check to see if there was a 
deadline for using the monies.  Since the 14007 project is closed, M. Richardson thought that a 
project for preliminary engineering of the bridge rehabilitation may be possible to establish.  It 
was noted that the town might reapply to Save America Treasures for additional funding. 

Further discussion concerned identifying an entity to take over the bridge once it was 
rehabilitated if the town continues to feel uncertain about this role.  It was mentioned that the 
StratfordMaidstone project was initiated by an association that had no funding.  The bridge was 
eventually rehabilitated using primarily TE funding.  It would be important to create a group that 
had enough seed funding to conduct annual maintenance.  Funding might be available from such 
groups as ASCE or the American Iron and Steel Institute.  The TE grant round begins next 
August.  It was suggested that Jim Garvin talked to Bill Cass about fund raising. 

It was also noted that at least initially maintenance should be relatively limited since the lead 
paint will have been removed and it will not be subject to road salt and the stresses of a bridge in 
service.  The question of creating a project needed to be created at this time remained open.
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Thursday, January 12, 2006 

Concord, BRFX5099(021),  12004.  Participant: Don Lyford. 

Jim Garvin had requested information about the funding for different alternatives.  He asked 
whether NHDOT paid only 80% of the cost if the bridge were replaced on line with a new bridge. 
D. Lyford indicated that this funding approach would not be followed, and Harry Kinter 
concurred, indicating that this approach, which essentially forces demolition, could not be 
followed under current FHWA regulations.  Option 4, which leaves the bridge in place and 
locates the new bridge upstream, provides 80% of the funding from FHWA and the cost of 
demolition for the rehabilitation of the existing bridge for recreational purposes.  An option 
including the rehabilitation of the existing bridge for oneway traffic and the construction of a 
bridge for the other lane would be very expensive.  For each option, funding is provided for a new 
basic stringer bridge. 

H. Kinter confirmed that the approximately $80,000 for demolition can be invested in the 
rehabilitation of the existing bridge.  J. Garvin noted that the city had been leaning toward an 
option that leaves the existing and builds a truss bridge.  D. Lyford stated that while there was 
some flexibility in covering the cost of a new bridge, the funding would not cover all of 80% of 
an expensive option such as a truss.  The cost of a basic bridge is the starting point for 
negotiations. 

J. Garvin expressed concern about the constraints on the city’s bridge committee. It was noted 
that there were two groups, an ad hoc group establish to consider the bridge project and 
established by the city council and a second group that was working with the heritage 
commission.  H. Kinter hoped that it was clear to the city and committees that they needed to 
work toward an option that preserved the bridge.  It would be difficult for FHWA to fund a 
project that entertained its removal.  Although he has not specifically acknowledged it, it was 
thought that this had been made clear to Roger Hawk. 

Swanzey, 13904, XA000(015).  Participant: Sean James, HTA (sjames@htanh.com 
). 

A handout including a description of the project and project need, construction of a shared use 
shoulder along NH Route 32, was presented to the review group along with an 11”x17” overhead 
plan view of the project with pictures of key locations.  Mr. James presented a brief overview of 
the project including a discussion of the following major components: 

• The project involves the construction of approximately 3,200 linear feet of an 8foot 
wide, bituminous concrete shared use shoulder along the edge of NH Route 32. 

• The location of the project is from the Town Hall passed the local elementary, middle, 
and high schools and the Swanzey Post Office, terminating at a local convenience store. 

• The project will be completed entirely within the right of way and is being funded in part 
with Transportation Enhancement funds. 

• The need for the project was identified as part of the NHDOT’s 2002 replacement of the 
Silver Bridge over the South Branch of the Ashuelot River.  A total of approximately 800 
feet of curbed sidewalk was included in this bridge replacement project and the Town 
committed to extending the sidewalk to its destination on each side of the bridge.

mailto:sjames@hta-nh.com
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• The  sidewalk  and  shared  use  shoulder  will  allow  students  to  travel  from  the  three  (3) 
schools in the area to the Town Hall and a nearby residential area. 

A few questions were asked by the review group relative to clarifying some of the information 
presented above.  The committee recommended a “No Historic Properties Affected” decision 
pending review and approval of archaeological issues by Edna Feighner who was absent from the 
meeting.  A completed “Cultural Resource Memorandum of Effect” was provided to the 
committee. 

[Following the meeting, E. Feighner responded that no sites have been identified in the area of the 
proposed work.  There have been sites identified along the Ashuelot River, which is not that far 
form the project area.  The area is somewhat sensitive, however, with the proposed work within 
the ROW, NHDHR will not request an archaeological survey.  The project will have minimal 
impact, if there are no deep trenches or additional drainage work that expands outside of the 
ROW.  If the project remains as described, no further archaeological assessment is required.] 

Randolph 14386 (no federal number).  Participant: Sean James, HTA. 

A handout including a description of the project and project need, the replacement of the Durand 
Road Bridge over Carlton Brook (140/067), was presented to the review group along with an 
11”x17” engineering drawing plan and pictures of key locations.  S. James presented a brief 
overview of the project including discussion of the following major components: 

• According to the latest NHDOT Bridge Inspection Report, the current bridge was 
constructed in 1935 and rebuilt in 1970. 

• The bridge consists of a castinplace concrete deck supported by steel Istringers (S 
15x42.9) covered by concrete that forms a “Jack Arch” superstructure. 

• The total bridge length is approximately 210’ with a clear span of 170’. The outtoout 
bridge superstructure width is 30’7” with metal bridge railing on each side.  The travel 
way is 28’3” from curb to curb. 

• The bridge superstructure is supported on two (2) concrete faced stone abutments that are 
founded on spread footings.  There is no skew to the abutments, and there are flared 
concrete wing walls on each quadrant of the bridge.  The bridge has an AASHTO 
Sufficiency Rating of 48.8 and it is listed on the NHDOT Municipal Bridge Red List. 

• The project involves the replacement of the Durand Road Bridge over Carlton Brook. 
The project limits are approximately 470’ along Durand Road (approximately 175’ west 
and 195’ east of the bridge).  The proposed improvements will maintain the existing 
roadway width of 28’ near the bridge area to accommodate two (2) 12’ travel lanes and 
two (2) 2’ wide shoulders.  The recommended bridge replacement option is a precast 
concrete rigid frame on castinplace footings. 

• The project is being funded in part through the NHDOT Municipal Bridge Aid program 
and is scheduled for construction in 2007. 

• The project is needed due to the poor condition of the existing bridge substructure and 
superstructure.  A hydraulic evaluation of the existing bridge opening found that it was 
not adequate to convey the 50year design flood as required by the NHDOT.  This fact in 
addition to the poor condition of the abutments eliminated reuse of the existing 
substructure as an option.
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There was discussion related to a property adjacent to the bridge that was reportedly a potato 
starch mill in the past.  NHDHR discussed a survey that is being completed in the Randolph area 
and will check the extent of the survey.  J. McKay noted that not all the jack arch bridges in the 
state had been evaluated for historic value.  J. Garvin noted that since the bridge had been 
widened in 1970, it had lost its integrity and most likely would not score very high. 

The committee recommended a “No Adverse Effect” decision pending approval by the local 
community and review and approval of archaeological issues by Edna Feighner who was absent 
from the meeting.  Due to the location of the project it was felt that E. Feighner may recommend 
a Phase 1A archaeological investigation.  A completed “Cultural Resource Memorandum of 
Effect” was provided to the committee. 

[E. Feighner subsequently responded that recently there have been a number of sites identified in 
that area.  Because of the amount of slope work, she requested a cultural resource specialist (an 
archaeologist qualified under 36CFR61) should look at this area, determine sensitivity, and 
provide a Phase IA report.] 

Bath 14439 (no federal number): Participant: Sean James, HTA. 

A handout including a description of the project and project need, repairs to the Bath Village 
Covered Bridge (137/095) pier, was presented to the review group along with pictures of key 
locations.  Mr. James presented a brief overview of the project including discussion of the 
following major components: 

• This project involves repairs to the westernmost stone and concrete pier supporting the 
Village Covered Bridge.  The bridge was built in 1832 and is the longest covered bridge 
located entirely in New Hampshire.  The pier being repaired was not original to the 
bridge.  It was added in 1893 at the same time as the construction of the railroad.  A dam 
is located just downstream of the bridge. 

• The proposed project includes the following major work items: 
• Replacement of missing stones in the stem of the pier. 
• Replacement of deteriorated concrete in the existing footing. 
• Routing and sealing of cracks in the concrete portion of the pier. 
• Installation of a new partial width concrete footing. 
• Removal of vegetation in the pier. 
• Installation of wood shims below floor beams where they are no longer in place. 
• Installation of temporary supports at the arches bearing on the easterly face of the 

pier. 

S. James indicated that HTA is currently finalizing a draft Engineering Study for this bridge, 
which will include a full rehabilitation.  J. Garvin indicated that the review group will be very 
interested in this report and did not have any objections to the pier repair project.  The review 
group recommended a “No Adverse Effect” decision pending review and approval of 
archaeological issues by Edna Feighner who was absent from the meeting.  It was noted that 
HAER had documented the bridge. 

[E. Feighner subsequently reviewed the project area for archaeological sensitivity of the area 
impacted, and found that no investigations would be needed.]
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Nottingham (no project numbers) .  Participant: Matt Low, HTA. 

M. Low briefly explained that the project consists of replacing two (2) existing metal pipes on 
Deerfield Road over Bean River (127/078) with two (2) new metal pipes.  A hydraulic study and 
engineering study will be completed in the next week to confirm the bridge replacement 
selection; plans will be prepared the week after. 

J. Garvin commented that the project area could be archaeologically sensitive but there are no 
features above ground that appear sensitive.  He mentioned that there was a mill in the area of the 
Drown’s Dam in the 1700’s.  As long as the project stays within the rightofway and within the 
previously disturbed areas, there would likely be little concern. 

J. McKay and other review group members recommended that Ms. Edna Feighner review the 
project materials to comment on the archaeological sensitivity of the area.  Mr. Low will forward 
the project map and photos to Ms. Feighner for her review. 

[E. Feighner responded with the following: I have reviewed your locational map and searched the 
DHR site files.  As long as the construction stays within the previously disturbed area, your 
project is good to go.  An area such as this would be considered archaeologically sensitive. 
If plans change and staging areas are required that may affect previously undisturbed areas, 
please contact this office for continued consultation.  There may be a need for an archaeological 
assessment at that time.] 

Laconia, XA000(096), 13895: Participants: Tobey Reynolds, Mark Hemmerlein, 
and Ram Maddali; Shari Colby, Land and Water Conservation, DRED; Luke 
Powell, Public Works, Laconia; and Karen Piacentini, Archaeological Consultant, 
TRC. 

The current drainage system down Route 3 and down Lakeside Avenue is undersized.  It was 
noted that the first proposed route across the beach crossed a significant, multicomponent 
archaeological site.  The alternative follows an abandoned sewer line across the beach area.  The 
proposed drainage would be no deeper than the sewer line except under the railroad corridor 
where the drainage would need to go deeper than the than the sewer line, about to a depth of 12’. 
Here, an open trench would need to be excavated during the period that the railroad does not use 
the line.  However, the width of the trench for the project would need to be 30” and the existing 
disturbance is less, perhaps about 810”.  The trench was handdug in the 1920s.  The clorination 
tank remains in the ground, and NHDOT had considered using this structure as a settling tank. 
However, its condition will not allow that.  It currently holds water.   A vortex unit could be 
placed inside it and the structure could then be backfilled.  Thus, while the depth of the 
disturbance for the old sewer line is known, for the most part, the width of disturbance for its 
installation is not precisely known.  The next step may be to identify the width of disturbance. 
An alternative to the tank location would be to use the existing swale along the beach to treat the 
water.  Dick Boisvert indicated that the archaeological site continued into the beach area.  This 
treatment option would significantly impact the site. 

It was noted that Karen Piacentini did not test the beach area during the Phase IB, which is 
intended to identify sites, since there is a known site at that location.  Portions of the beach area 
had been tested in the 1970s by Charles Bolian.  He located Early Archaic deposits dating as early 
as 9500 BP.  This is a poorly known period.   L. Wilson thought that reports relating to Bolian’s
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work may be housed in LWCF files.  Additional studies occurred in the early 1990s, so that it is 
known that the area has been continuously occupied since that period.  Testing followed along 
Route 3 north from its intersection with Lakeside Avenue and included the traffic island at that 
intersection.  The testing identified intact, black rich cultural deposits below about 50 cm of 
disturbance for about a 30’ stretch along Route 3.  Testing did not locate additional 
archaeological deposits north of this area. 

Because the trench for the drainage is larger than the trench excavated for the sewer line, less 
disturbance may occur if the original route is followed.  Either route would require extensive data 
recovery.  Other alternatives were discussed.  Taking the drainage across Route 3 onto the 
Outdoor Movie Theater would also impact identified archaeological deposits. 

H. Kinter noted that because of the significance of the site, this impact would very likely create a 
4(f) to an archaeological resource. The site has sufficient significance that it should be preserved 
in place.  T. Reynolds requested an estimate for the necessary Phase III data recovery across the 
beach area. 

Claremont, MGSSTPX0131(039), 13248.  Participants: Mark Hemmerlein and 
Nancy Mayville, and Thomas Woodley, Eric Reitter, and William Straub, City of 
Claremont. 

This project has become a municipally managed project, and the city will contract for the cultural 
resources studies.  The purpose of the project is to improve the intersection of Route 12 and North 
Street by forming a Tintersection.  It includes drainage work.  The city attended the meeting to 
understand the scope of the needed cultural resources studies.  The project will not take the 
dwelling at the northeast quadrant of the intersection.  The later includes a small farmstead and 
the dams and pools of a former fish hatchery behind the dwelling.  The grade down North Street 
to the intersection would receive limited improvement as well, but will not directly impact these 
resources.  Several buildings now belonging to a lumberyard southeast of the intersection once 
functioned as part of a railroad yard.  Discussion noted that Mary Monahon had completed a 
study of the electric rail line in Claremont and should be summarized in the discussion of these 
buildings. 

The scope of work for the architectural survey would include: district area forms for the 
lumberyard, the farm and hatchery, and the cluster of buildings at the east end of North Street. 
One individual form would be needed for a dwelling on North Street, and a reconnaissance form 
may be needed for another altered dwelling along North Street.  A Phase IA should be done to 
determine the sensitivity of areas to be impacted by the project.  Because the taking is relatively 
limited, a combined Phase IA / IB may be possible.  There may also be some waterline work that 
would have a depth of approximately 7’.  Therefore, the possibility of deeply buried sites should 
be considered.  H. Kinter foresaw a full 4(f) since there would be a likely taking of historic 
properties on the north and south sides of the intersection and possibly at other locations as well. 
The plan is to reconstruct the intersection in 2012.  However, the project may be constructed early 
on a reimbursement basis.
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Hebron 14261 (no federal #). Participant: Tom Levins, Holden Engineering ( 
hes@holdenengineering.com; 4722078) and Bruce Barnard, Town Road Agent. 

Tom Levins presented the proposed plan involving the Braley Road Bridge over Cockermouth 
River (097/105).  The plan includes building a temporary detour and constructing a new bridge in 
place of the existing low truss bridge.  The existing bridge scored 17.5 points and is eligible for 
the National Register.  The ca. 1921 low Warren truss bridge currently is one lane wide and two 
lanes are warranted at this location.  Building the new bridge offline and leaving the existing 
bridge in its current location is not feasible for multiple reasons: 

1.  Building offline will cause major impact to abutting properties without improving the 
roadway alignment significantly. 

2.  Due to the flooding nature of the area, having the existing bridge upstream of the new 
bridge could cause scour problems at the new bridge; and if failure of the existing bridge 
occurred during a flood, it could cause significant damage to the new bridge or adjacent 
properties. 

The Town of Hebron will make an effort to relocate the historic low truss bridge for future 
recreational use in town.  Jim Garvin will be responsible for taking black and white photos of the 
existing bridge in its present location for documentation.  Bruce Barnard will be available to 
assist Jim if needed. 

The issue of riverbank impacts was brought up with respect to the temporary detour.  Holden will 
require that the temporary abutments be perched up on the top of bank to avoid impacts. 

A conditional no adverse effect was discussed.  Such a project would involve block of the 
temporary bridge so that no digging occurs in undisturbed areas, photograph documentation of 
the bridge, and its relocation and reuse.  L. Wilson suggested the use of Moose Plate funds for 
this purpose. 

**Memos:  Albany 13632B 

Other projects may also be reviewed. 

Submitted by Joyce McKay, Cultural Resources Manager 

c.c.  J. Brillhart  K. Cota  N. Mayville  Bill Cass 
C. Barleon, OSP  C. Waszczuk  D. Lyford 
V. Chase  R. Roach, ACOE  H. Kinter, FHWA 
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